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This is UNEVALUATED Information|

THE SOUKCE EVALUATIONS IN THIS REPORT ARE DEFINITIVE.
[HE APPRAISAL OF CONTENT IS TENTATIVE.
(FOR KEY SEE REVERSE)

l. The table below shows the planned and actual expenditures of the
East German Railroads in the second quarter (1 April - 30 June)
of 1955 in the thirteen basic categories under which accounts are
maintained by the Ministry of Transportation. All entries are 25X1
in thousands of DME.

Planned Actual
2% Administrative Costs of the 107,493.2 112,179.1
Reichsbahn Directorate
(Reichsbahndirektion).
1 Coal price differentiall 1,101.0 917.5
.. Jlosses lncurred by storage depot.s2 951.5 1,021.2

¢» Costs of the Reichsbahn Offices 132,109.0 133,618.7
{Reichsbahnaemter: )

¢. Costs for machinery 91,100.0 93,192.6
{(Maschinenwirtschaft)
.. Costs for car operation 11,439.0 14,910.2
(Wags: wirtschaft)
5. Costs for installationsS 52,103.0 37.216.4
{HV Anlagen)
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SEORET 25X1
25X1
-2 -

Costs for safety installations and 10,2000 11,1002
telecommnications technology
(Sicherungs- und Fernmeldetechnik)

Costs of repair depots (Reichsbehn 78,103.0 73,110.0
Ausbesserungswerke )
Costs cf reseaerch institutes 2 o) 1.995.0
Homes and rest centers 900.0 867.2
Schools 1,410.0 1,289.6
Medical services 500.0 504.1
losses, Other expenses (estimate) —— 11,000.0
TOTALS 489,529.7 499,371.5 (sic)
RECEIPTS 497,986.3 492,930.8
PROFIT 8,456.6 6,440.7

1.

For planning purposes, coal prices per ton are considered to be
6.9 DME for raw coal, 16.56 IME for briquettes, and 50.53 DIME
for hard coal from Poland. Since actual prices are always some-
what different, usually higher, an estimate is included in the
plan to cover the difference.

losses incurred by the depots are easentially operating expenses
of the depots, considered as losses in that they add to the costs
of all items stored for a period of time prior to use.

The difference in planned and actual expenditures for installations,
indicating failure to carry out planned repairs, replacements;and
improvements to physical installations of the Reichsbahn, is largely
attributable to shortage of materials, and not because of lack of
funds. Most of the materials needed to make these replacements and
improvements have to be obtained through imports, but East Germany
is not succeeding in importing them in sufficient quantities.
Physical condition of the Reichsbahn continues to deteriorate.
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